



# Edward Devotion School Project

---

**HMFH** Architects, Inc.

## Community Meeting

June 8, 2016



# LANDSCAPE PLAN



DEVOTION SCHOOL  
 Neighborhood Meeting

CRJA  
 June 8th, 2016

Site Plan

June 8, 2016

HM  
 FH  
 ARCHITECTS



**Axonometric View**  
**Harvard Street Entry**

June 8, 2016





Perspective



Elevation

Harvard Street

June 8, 2016



Perspective



Elevation

Stedman Street

June 8, 2016



**Stedman Street Entrance**

June 8, 2016



Perspective



Elevation

**Babcock Street**

June 8, 2016





Perspective



Elevation


Play Field

June 8, 2016




**Play Field Entrance**

June 8, 2016



**Stedman Street Level**

June 8, 2016



Upper Stedman Street Level

June 8, 2016






Third Level

June 8, 2016



# Edward Devotion School - Site Logistics Plan



- NOTES:**
- 1- WORK TO BEGIN JUNE 21, 2016
  - 2- CONSTRUCTION FENCE ON STEDMAN STREET WILL BE PLACED NEXT TO THE SIDEWALK CURB PLACING THE SIDEWALK WITHIN CONSTRUCTION FENCE. NEED TO TALK TO TOWN ABOUT TAKING OVER SIDEWALK
  - 3- PROJECT WILL BE CONSTRUCTED MAINLY USING GATES #1 AND #2. HOWEVER APPROXIMATELY 50% OF INITIAL ACTIVITIES SUCH AS STRUCTURAL STEEL ERECTION, CONCRETE WORK, SOME FINISH WORK, LANDSCAPING AND FACADE WILL BE ACCESSED FROM GATES #3 & #4
  - 4- Deliveries & work hours will be in compliance with current TOB By-Laws (7 am – 7 pm Monday through Friday, 8:30 a.m. to 5:00 pm. Saturdays, Sundays and legal holidays)
  - 5- Loop of construction vehicular traffic is proposed, down Babcock Street, left on Devotion Street and into the site. Exit site onto Stedman Street and then out to Harvard Street. This would more equitably distribute construction traffic through the neighborhood.
  - 6- No Idling
  - 7- Adequate Temporary Security Lights

# Edward Devotion School

Brookline, MA

## Project Schedule Summary

Project Schedule	July - Sept 2016				Oct - Dec 2016			Jan - March 2017			April - June 2017			July - Sept 2017			Oct - Dec 2017			Jan - March 2018			April - June 2018			July - Sept 2018		
	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June	July	Aug	Sept
Premobilization / Site Setup	■	■	■																									
Abatement / Demo		■	■	■	■																							
Shoring / Earth Support			■	■	■																							
Earthwork				■	■	■	■	■	■	■																		
Concrete				■	■	■	■	■	■	■	■	■																
Steel						■	■	■	■	■																		
Envelope								■	■	■	■	■	■	■	■	■												
Interior Fitout									■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
Site / Landscape		■	■	■																				■	■	■	■	
De-Mobilization																								■	■	■	■	
Substantial Completion																											■	



