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Selected General Contractor will develop final management plan to be 
submitted to the Town of Brookline for approval. Before receiving the permit, 
the General Contractor shall demonstrate to the satisfaction of the Building 
Commissioner that: 
 

1. Final site plans and architectural plans indicating facade design Color, 

windows, materials, rooftop details, landscaping plans indicating: plant types 
and sizes and an adequate plan for maintaining, and replacing as necessary, 
the plantings on the Site; location of, height of, and materials for fences, 
walls, and driveway; exterior lighting; location of utilities, mechanicals, parking 
spaces, and bicycle storage; location of trash, recycling, and snow storage.  
Plans shall be reviewed and approved by the Assistant Director for 
Regulatory Planning. 

2. The Director of Engineering and Transportation has reviewed and 
approved the final site and lighting plans.  All exterior lighting on the site shall 
be installed and maintained so that no direct light or glare shines on any 
street or any nearby homes and headlight glare from vehicles entering or 
leaving the site or parking on the site shall be shielded in accordance with 
local by-laws. Contractor shall provide the Director of Engineering and 
Transportation with a report and photographs of the condition of pavement 
surfaces along truck routes before construction commencement and then 
again prior to issuance of a certificate of occupancy to ensure construction 
traffic does not adversely affect the pavement. 

3. Public Works Department's approval of the erosion control plans, final 
stormwater management, drainage plans, water service, and sewage service. 

4. It has paid all fees and funded all improvements required. 
5. It has initiated and participated in a pre-construction meeting to discuss the 

proposed construction schedule with its contractor and the Town, including 
but not limited to the Building Commissioner, Director of Engineering and 
Transportation, and the Fire Chief. 

6. All required local, state and federal approvals and permits have been 
obtained and it has obtained 

7. The Building Commissioner has approved the Construction Management 
Plan to include  but not be limited to: designation of truck routes;  a survey of 
existing  trees on the site and measures  to ensure tree protection during  
construction;  limit of work areas; where  construction vehicles,  materials and 
equipment will be stored; parking hours and locations  for construction 
workers' vehicles;  location of portable  toilets;  rodent  and insect control 
plan; dust/airborne particle  control;  security fencing;  trash areas; 
construction trailer  locations; the timetable for excavation  and overall  
earthwork  operation;  and the number  of necessary truck trips. 

8. The Chief of Environmental Health has reviewed and approved the rubbish 
and recycling plan. 

9. The Subsidizing Agency has granted the Subsidy as provided in 760 CMR 
56.05(8)(c)(l). 
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10. The Assistant Director for Community Planning has reviewed the final 
plans in accordance with Twenty percent of the units shall be available to 
households earning at or below 50% percent of the AMI, adjusted for 
household size, as published by the U.S. Department of Housing and Urban 
Development. 

11. The Fire Chief or his designee has reviewed and approved the final site plan 
to ensure that fences and landscaping do not impede firefighter access to the 
lower windows. The new building will meet current NFPA codes and have 
direct fire alarm notification to the fire department. 

12. The Town Arborist has reviewed a plan to protect existing street trees or add 
new street trees. 

13. The Director of Engineering and Transportation has inspected the 
treatment system during dewatering to ensure proper dewatering practices 
were conducted in accordance with the Environmental Protection Agency's 
(EPA) purview.  

14. The Director of Engineering and Transportation has inspected the 
waterproofing system and verified that it was installed in accordance with the 
design. 

15.  The Applicant has submitted proof to the Town that governing authority has 
granted an approval for the curb cut specified on the plans. 

16. The Applicant has provided proof to the Director of Planning and 
Community Development that the age-related deed restriction was filed with 
the Norfolk County Registry of Deeds in accordance with Condition 79. 

17. Locate existing utilities, any buried structures on the site.  The contractor will 
call Dig Safe and obtain all required permits and approvals before starting 
construction. Utility connections are subject to the approval of and granting of 
permits by the Town of Brookline. 

18. The contractor will perform preconstruction condition surveys to document the 
existing conditions of the adjacent buildings within 100 feet of the proposed 
construction. Crack gages will be installed at representative cracks observed 
in the adjacent structures during the pre-construction surveys 
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Introduction Summary 

The proposed development anticipates a 9-story mixed use structure with 8 levels of 
residential over 1 level of retail.  There will be 65 residential units and 52 parking 
spaces.  The project includes 2 levels of below grade parking.  This Construction 
Management Plan (CMP) is produced for submission to the developer, Brighton Allston 
Properties LLC and the Town of Brookline Planning Department as a statement of 
methodology and constructability for a planning application and approval prior to the 
start of construction and to comply with Town of Brookline regulations.  This CMP 
includes specific mitigation measures and staging plans to minimize impacts to 
abutters and to the general public while construction is underway. The Contractor will 
adhere to the CMP and all conditions as outlined. This document should not be used 
for any other purposes.  
  

The evaluation is based on the following documents: 

 

Geotech report by GEI Jan 2019 

Drainage report by Nitsch dated January 11, 2019 

Civil Drawing C100 dated Jan 2019 

GEI retaining drawings SW01-SW08 dated Feb 27, 2019  
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Description Of 1299 Beacon Street and Adjoining Properties:  

The existing property incorporates a one and two-story brick building with surface 
parking between Beacon Street and Sewall Avenue.  The adjoining existing properties 
includes a two-story brick building located at 1297 Beacon street, The Trader Joes 
building located at 1309 – 1317 Beacon street with an alley between, and Post Office at 
1295 Beacon street. 
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Preconstruction survey and construction monitoring 

The contractor will perform pre- and post-construction conditions surveys to document 
the existing conditions of the adjacent buildings within 100 feet of the proposed 
construction. Crack gages will be installed at representative cracks observed in the 
adjacent structures during the pre-construction surveys. Buildings within 100 feet of the 
proposed construction will be monitored for construction induced vibrations and 
movements.  The proposed building will be constructed immediately adjacent to 
buildings and retaining walls of abutting properties. If as-built foundation drawings of 
these structures cannot be located, the contractor will perform test pits or probes to 
expose and/or locate the foundations of these structures to evaluate if they will interfere 
with the proposed construction, to evaluate the condition of the foundations, and to 
evaluate construction impacts on the structures. 

 

 

 

Schedule and Work Hours 

The construction duration as noted is expected to last approximately 24 months. 
Construction hours will be from 7:00 AM to 5:00 PM Monday to Friday and 
Saturday 8:30 AM to 5:00 PM. It is expected that some additional off hours work 
will be required to reduce the impact on daily traffic. The Contractor 
acknowledges that the Town of Brookline ordinances will require special permits 
for weekend and nightly construction activities and will notify the appropriate 
departments of their intent to do so. During construction, the Applicant shall 
conform to all local, state, and federal laws regarding air quality, noise, 
vibration, dust, and blocking of any roads.  The contractor shall at all times use 
reasonable means to minimize inconvenience to residents and businesses in 
the general area.  The contractor shall provide the Police Department with the 
name and 24-hour telephone number for the project manager responsible for 
construction. 
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Phase I site logistics 

Phase I work involves the demolition of existing structures, protection of existing 
buildings, installation of a secant pile system, the building foundation, and a 
dewatering system. Notices as per 780 CMR 5112.2 and 780 CMR 112.2 to all 
abutters will be sent out before any demolition permits are issued. All debris and 
spoilage will be removed from the building and site, immediately loaded into 
trucks located at the Sewall Ave entrance area. To ensure pedestrian safety, 
during construction, sidewalks and the parking lane will be closed as a safety 
precaution and pedestrians will cross at the existing cross walks to the opposite 
side of Sewall Ave. Jersey barriers will be installed on Sewall Avenue to 
separate a 12’ continuous drive lane from the construction access drive. Trucks 
will be sized to meet adjacent street turning radiuses and will be queued offsite 
during soil removal operations. 
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Rodent Control 

The Massachusetts State Sanitary Code and the State Building Code that the 
extermination of rodents shall be required for issuance of permits for demolition, 
excavation, foundation and basement rehabilitation. The proposed project Contractor 
will develop a rodent control program prior to its construction start. Prior to the 
commencement of construction, they will conduct a pre-existing survey of the 
surrounding areas to determine if any existing conditions may affect our rodent control 
program. Contractor shall engage a pest control operator who holds a license issued by 
The Massachusetts Department of Food and Agriculture and is certified by the Town of 
Brookline.  

 
 
 
 



Hass Construction Company Inc                           1299 Beacon Street Brookline MA 

10 
 

Protection of existing adjacent structures  

A Secant pile system will be designed given the expected site conditions and depth of 
the proposed basement areas. It is not anticipated that underpinning of existing 
construction will be necessary as the Secant pile system will supply the necessary 
lateral support and stabilization for the existing buildings. Depending on the sequence of 
excavation and construction, the walls will be propped at various levels using temporary 
and permanent propping elements. GEI has developed the preliminary sketches for the 
earth retention system. Building regulation approval shall be obtained prior to the 
commencement of works on site. The work is to be carried out to the approval and 
satisfaction of the Building department, to accepted good building practice and with full 
compliance and in accordance with all relevant codes 

 

Construction Erosion & Sediment Control Management Practices 
Prior to Commencement of Construction, the Contractor shall provide the Director of 
Engineering and Transportation with plans showing that no erosion from the Site will 
cause deposition of soil or sediment upon adjacent properties or public ways.  A 
stormwater management plan, erosion and sediment Control will be developed. 
Dewatering as required and disposal according to and in compliance with Brookline 
regulations.  Further evaluation of the site may require a WellPoint system or deep well 
system. Part of the plan will include, drop Inlet protection, silt fence, hay bales, gravel 
construction entrances, containment areas for concrete equipment washouts, perimeter 
erosion and sediment control practices, develop construction entrance protocol, logistic 
plan, and site fencing. 
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Perimeter Protection/Public safety 

Understanding that the 1299 Beacon street site is very tight and the 
area immediately outside of the fence will be in use for the project’s 
duration, thus the contractor will take all necessary steps to insure 
the safety of all personnel, general public and workers during the 
construction.  The contractor will work to secure the staging areas 
to diminish any impact to pedestrian and vehicular flow. Secure 
fencing and barricades will be used to segregate construction areas 
from pedestrian traffic around the site.  Sidewalk areas and 
walkways near construction activities will be well marked to protect 
pedestrians and ensure their safety. Appropriate signage as 
required will be installed and regularly updated as site conditions 
change during the construction process.  Pedestrian Access: 
Construction safety signs will be posted along the exterior fence 
indicating a construction work zone. Police detail will be provided 
during construction activities to facilitate traffic flow and 
pedestrian safety as needed and required. Construction 
procedures and activities to meet all Occupational Safety and 
Health Administration (OSHA) safety standards for specific site 
construction activities. The Site Superintendents will hold weekly 
"toolbox" safety meetings including the subcontractors.  The Contractor 
will clearly post and maintain a "Zero Tolerance" drug and alcohol policy 
on all jobsites. All employees and Subcontractors are aware that the use 
of any alcohol or drugs, as well as the use of inappropriate language, will 
be grounds for immediate termination and/or dismissal from the site.  
Proper signage will be placed at the perimeter as needed to avoid 
confusing and to facilitate deliveries to the project.   Construction 
and regulatory signage including emergency numbers for contacts shall 
be provided and posted as required and necessary. The construction 
site shall have a sign installed that shall list the name of construction 
company/general contractor, and their contact information including   
phone numbers. This sign shall be clearly visible to enable the public 
to call with any questions or concerns. Contractor personnel shall 
possess all required up to date safety certificates. 
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Construction noise mitigation 
This construction project will require the use of equipment that can be heard from 
offsite locations. The area has significant ambient noise due to urban activities; 
however, paying careful attention to both the equipment and timeframes of particular 
construction activities will minimize the noise generated from this project. The 
Contractor will be committed to mitigate noise impacts of the construction activities by 
various methods including but not limited to the following: 

 

• Turning off idling equipment and locating noisy equipment as far as possible 
from sensitive areas where feasible. 

• Replacing specific construction operations and techniques with less noisy ones 
whenever feasible 

• Scheduling equipment and construction operations to keep average noise 
levels low, to synchronize nosiest operations with times of highest ambient 
levels and to maintain relatively uniform noise levels 

 

Construction waste management 

The selected contractor will develop a plan regarding the 
processing and recycling of construction waste and will have in-
place a Construction Waste Management Plan (CWMP) for the 
project.   The plan will require a contract with a licensed waste 
hauler that has off-site sorting capabilities. All construction debris 
will be taken off site by the waste hauler, sorted as either recycled 
debris or waste debris and sent to the proper recycling center or 
waste facility. Construction debris shall be wetted and covered to 
minimize air born dust particles. 

Truck sequencing during Construction. 

Truck requirements and activities shall vary throughout the 
construction period and will be synchronized as required. Trucks 
will be needed for material removal and delivery from and to the 
site as the project proceeds on an ongoing basis. Truck traffic 
related to this construction site is anticipated to access the site via 
Sewall street. The parking lane and sidewalk will be used for truck 
access and loading. A barrier will be constructed to separate the 
truck access and loading from a 12’ drive lane on Sewall Ave. 
Beacon street will be used on rare occasion for off hours loading 
via a crane or lift.  All construction material delivery trucks will be 
loaded and unloaded as practical inside the designated 
construction area throughout the course of the project. Trucks and 
equipment will follow the designated truck route and be staged at 
the designated areas.  Emergency vehicle access will not be 
impacted by this project and police and fire personnel will have 
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access to the project throughout the duration of the construction 
period. 

Construction Worker parking 
The Site is adjacent to public transit system thus, employees will be encouraged to 

use the MBTA as well as carpooling. Six offsite parking will be available at 164 

Harvard street with a 8’ 2” overhead clearance.  Once the parking garage is 

constructed, construction workers will also use the garage area. 

 

Street Cleaning/ Dust Control/Snow Removal 
 

To minimize impacts on the local environment the designated Contractor, 

will strictly enforce mitigation measures to be employed, including but not 

limited to: 

• Wetting agents will be used regularly to control and suppress dust that may come 

from construction activities. 

• Trucks used for the transportation of construction debris will be covered before 
exiting the project site. 

• Streets and sidewalks will be cleaned regularly using mechanical street 
sweepers to minimize accumulations. 

• Trucks tires shall be hosed down prior to entering public streets. 

• Contractor shall be responsible for removing snow from all public sidewalks 
affected by their work. This will be done daily and continuously to ensure that all 
sidewalks are clear of snow and ice and disposed of offsite. 
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