



TOWN OF BROOKLINE

Massachusetts

DEPARTMENT OF PUBLIC WORKS
ENGINEERING & TRANSPORTATION DIVISION

Andrew M. Pappastergion
Commissioner
Peter M. Ditto, PE
Director

SEWER SEPARATION PROJECT

November 2012 Work Update

PRECINCT 1 POLLING ACCESS on ELECTION DAY

BEACON ST. AREA *see map below & pics at right*

BEACON STREET outbound
(St. Mary's Commercial District)

- **Nov 1-16:** Curb, sidewalk & streetlight restoration

BEACON ST TRAFFIC: Single lane through work zones
CURBSIDE/MEDIAN PARKING: Work zone restrictions
HAWES ST TRAFFIC: Detour to Borland thru early Nov

BEACON STREET inbound
(from St. Paul east to St. Mary's)

- **Nov 2:** Complete Sewer Line *Carlton to Hawes*
- **Nov 2-14:** Sewer/Drain connections at *1101 Beacon*
- **Nov 14-21:** Sewer/Drain ties at *Kent* intersection
- **Nov 21-28:** Sewer/Drain ties at *Hawes* intersection
- **Nov 1-16:** National Grid Gas *St. Paul to Borland*



BEACON ST INBOUND at **HAWES ST** Intersection:
Completing sewer before connecting 1101 Beacon starting Nov 2

MONMOUTH ST. AREA *See map below & pics at left*

ELECTION DAY at **WHEELOCK** (Precinct 1 VOTING)

- **TUES, NOV 6:** *Carlton, Monmouth & Hawes* **OPEN** with **NO WORK** in the vicinity of Wheelock Poll site
- **ST. MARY'S/MONMOUTH** (vicinity)
- **Nov 2:** Drain connection at *Medfield* (Boston)
- **Mid-Nov:** Drain connections *Arts Ctr & 101 Monmouth*
- **CARLTON/MONMOUTH** (intersection)
- **Nov 2:** Complete *Structure #2* and backfill/resurface
- **Nov 7-16:** *Verizon* to rebuild underground manhole
- **CARLTON STREET** (from Monmouth to Beacon)
- **Nov 1-16:** Finish Sewer line/connections & resurface



CARLTON ST looking north from **MONMOUTH** to **BEACON**
Sewer installation/connections underway workdays thru Nov 16

CARLTON ST TRAFFIC: **OPEN** for **ELECTIONS** Nov 6
after which **CLOSED** Mon-Fri from 7AM-4PM thru NOV 16


ST. MARY'S ST. AREA *North of Beacon to BU*

ST. MARY'S STREET (Beacon north to Mountfort)

- **Nov 2:** *BWSC* completes 12" diam. water main
- **Nov 19-30:** Excavate and Install multiple Sewer and Drain service connections

ST MARY'S TRAFFIC: Detour to Park Dr or Carlton

2012 Hours: Mon-Fri, 7AM-4PM at All Work Sites



Project Web Site: www.brooklinema.gov

From Brookline Homepage navigate to 'News & Update' menu for DPW Sewer Separation Project
Telephone: (617) 730-2139 for Bill Smith --or-- Email: wsmith@brooklinema.gov