



Andrew M. Pappastergion
Commissioner
Peter M. Ditto, PE
Director

TOWN OF BROOKLINE Massachusetts

DEPARTMENT OF PUBLIC WORKS ENGINEERING & TRANSPORTATION DIVISION

SEWER SEPARATION PROJECT JULY, 2012 Important Update

BEACON ST. CORRIDOR *See Map right & below

BEACON STREET outbound (From St. Mary's west to Carlton)

- 6/29-7/2: Install temporary 18" diameter Sewer By-Pass Pipe running curbside from the St. Mary's Street intersection westerly to 1038 Beacon Street
- 7/2-7/20: Activate/Maintain ByPass Pipe and Pumps

(From Carlton west to Hawes)

- 6/18-7/13: Excavate/Install new Sewer & Drain lines

BEACON STREET inbound

(Pleasant east to Marshal)

- 6/6-7/27: Construct Sewer/Drain Structure 6 at Pit
- 7/9--8/3: Install Drain Lines at St. Paul and Charles



BEACON TRAFFIC: Single lane at work zones

MONMOUTH ST. AREA *See Work/Traffic Map below

MONMOUTH STREET (St. Mary's to Arts Center)

- 7/3-8/24: Work Zone & Equipment/Material Storage

ST. MARY'S STREET (Beacon south to Monmouth)

- 7/3-7/6: Excavate MWRA Sewer Manhole between 123 St. Mary's Street and Beacon Street intersection

ST. MARY'S/MONMOUTH (intersection)

- 7/9-8/24: Excavate Pit/Construct concrete Structure 1

CARLTON/MONMOUTH (intersection)

- 8/27-10/26: Excavate/Construct concrete Structure 2

BEACON PARKING: Work zone restrictions



ST. MARY'S ST. AREA *See Map upper right

ST. MARY'S STREET (Ivy/Buswell south to Beacon)

- 6/27-7/20: Install temporary Sewer By-Pass Pipe

MOUNTFORT/ST. MARY'S (intersection)

- Pending: Excavate pit and construct sewer ties

EUSTON/ST. MARY'S (intersection)

- Pending: Excavate/Construct Sewer Connection

IVY/ST. MARY'S (intersection)

- 6/25-7/27: Install/Operate temporary Sewer By-Pass pipe, pumping from Ivy/St. Mary's to Beacon

2012 Hours: Mon-Fri, 7AM-4PM at All Work Sites



Project Web Site: www.brooklinema.gov

From Brookline Homepage navigate to 'News & Update' menu for DPW Sewer Separation Project
Telephone: (617) 730-2139 for Bill Smith --or-- Email: wsmith@brooklinema.gov